
 

 

 

 

 

 

 

 

 

 

Evaluation of the emergency.lu project 
 

 

 

In 2016, the Directorate of Development Cooperation and humanitarian action of the Ministry 
of Foreign and European Affairs commissioned an independent evaluation of emergency.lu. 
The evaluation was conducted by ARTEMIS Information Management S.A. The Ministry 
publishes below a summary of the main results of this exercise. 

 

Observations, assessments and recommendations expressed in this document represent the 
views of the evaluators and do not necessarily reflect those of the Ministry. 

 



EXECUTIVE SUMMARY 
To meet communication needs in the context of a humanitarian crisis, an emergency crisis 
following a natural disaster and a complex and prolonged humanitarian crisis, the 
emergency.lu (e.lu) solution was developed with the support of the Ministry of Foreign and 
European Affairs (MFEA), based on the specific and complementary areas of expertise of 
three Luxembourg private partners: SES TechCom, HITEC Luxembourg and Luxembourg Air 
Ambulance (LAA). The idea initially was to provide a pre-configured satellite communications 
solution, which would be the most rapidly operational on site, improving the coordination and 
efficiency of relief measures. 

At mid-term of the second phase of the project, the MFEA mandated ARTEMIS Information 
Management SA to carry out the 
scope of the agreement between the Grand Duchy of Luxembourg and National Satellite 
Communications Framework (NSCF)  emergency.lu  in order to strengthen the public-
private partnership (PPP) 
dimension -DAC evaluation criteria (the 5 
traditional evaluation criteria and three criteria specific to the evaluation of humanitarian 
actions - coverage, coherence and coordination), and a second dimension

analysis with 
platforms of the same type, and an experience-sharing workshop. ARTEMIS set up a team of 
6 people1. The approach was participatory.  

This Executive Summary is a condensed version of the most important information from the 
evaluation report. It presents the principal results of the work, an overall vision of the 
achievements of e.lu, the key evaluation conclusions, the broad axes of recommendations 
and good practices. 

 Results of the evaluation 

Quality of the partnership: The e.lu project benefits from good relations developed within the 
PPP and good cooperation between the current project managers. Accounting for the 
respective interests of the private actors, a situation of mutual trust has been established. To 
improve the overall quality of the project, the partners need better visibility of their respective 
achievements, the results expected and achieved, the justification of the resources and the 
difficulties faced by each partner. They also expect an improvement of the performance of the 
solution and its components, and receiving explanations about the decisions made and a 

 

The governance of the PPP is closely linked to the governance of the project. The e.lu steering 
committee meetings regularly bring the four PPP members and their Luxembourg operational 
partners together. The role of NSCF project manager has partially unburdened the MFEA of 
the role of coordinating the private partners and reporting on the progress of their activities, 
but has not yet fully met the expectations of the MFEA, which wants to have a single contact. 

For the external network, e.lu is surrounded by four circles of technical, logistics, operational 
and beneficiary partners. Some of these could be better integrated or better positioned than 
they are today.  

Performance of the management system: The human resources deployed are not yet fully 
aligned to the project management requirements. In the decision-making chain, a link is 
missing between the MFEA coordinator and the cooperation management team. Visibility on 
the resources allocated to certain activities is also still insufficient.  

1 Three key experts: Virginie Kremer, project manager and expert evaluator of the project, Marc Roure, expert evaluator of the organisation 
and functioning of the partnership (PPP) and Peter Fischer, expert in satellite telecommunications. They received support for technical and 
quality assurance aspects from Sandrine Beaujean, contractual and administrative support from Virginie Attivissimo and technical support 
with the creation/automated operation of the on-line questionnaire from Mario Colantonio. 



The financial management is prudent
costed. Furthermore, robust identification and formulation phases would be needed to justify 
the reallocation of budgets to activities other than those initially foreseen, since the agreement 
provides for both this budgetary flexibility and the return of unused budgets. 

In terms of organisation and the management system, the project documentation is still not 
sufficiently formalised and structured. The reference framework of the project management is 
the specifications of the initial contract and amendments. Project planning is based on a 
payment schedule rather than a schedule of execution defining specific deliverables. The 
project quality management system has not been formally defined or implemented, particularly 
in terms of quality assurance and risk prevention. Lastly, the monitoring and evaluation of the 
project is not based on a logical framework or on the definition of a set of steering and results 
indicators, covering the project's key areas of activity and complementing the existing 
indicators. 

Balance of the PPP: The PPP is still not perceived by each of the partners as completely 
balanced. The extension of the execution and non-quality correction deadlines is covered 
financially by the MFEA, with certain exceptions. The room for manoeuvre is also 
restricted by contractual and commercial logics intrinsic to the PPP. 

External perception: Luxembourg is characterised as a committed, flexible, reliable and 
predictable partner. However, outside stakeholders are lacking a long-term vision of e.lu and 
information about the financial value of its contribution to United Nations operations. 

Achievements at the time of the evaluation: The project formulation phase has not resulted in 
a clear definition of the results expected of the project, which limits an analysis of its 
effectiveness. That said, a number of objectives have been achieved or are in the process of 
being so. The main results and findings at the time of the evaluation confirm that e.lu is a key 
link in the communication chain in humanitarian crises. E.lu is an end-to-end, 24/7 and 
innovative solution, more in terms of its organisation than its technological content. It is one of 
the principal solutions mobilised by the Emergency Telecommunications Cluster (ETC).  
DAC/OECD criteria: 

The e.lu solution is highly relevant: it is coherent with the humanitarian aid strategies and 
the international commitments and meets a clearly identified need in humanitarian crises 

of different kinds. The few variances noted concern the insufficient adequacy to the real needs 
for certain software developed, and the fact that certain digital tools developed within the 
framework of the project are not used to support the preparation of the volunteers. 
Furthermore, given the project purpose, certain objectives and the question of the 12-hour 
standby service are no longer consistent with the reality of the project in phase 2. 

The effectiveness of the e.lu solution is quite good, despite the strategic adjustments 
and clarifications of objectives that are now necessary. At this level, the PPP has 

improved effectiveness, with a greater capacity for reaction of the technical partners when 
faced with problems, availability and professional procedures. The implementation of the 
NSCF project manager role has contributed to improving the effectiveness of the project. 
Areas for improvement have arisen in terms of maintenance, training, use and management 
of equipment, development of services and capitalisation of experiences on the field within the 
PPP. 

While on the one hand, the PPP appears to enable the MFEA to access preferential rates, 
and while it is confirmed that the budget is managed prudently, the efficiency of the 

project is nonetheless limited by various elements: the budget management methods, the 
identification and formulation phases, which can be insufficient for certain activities, and the 
actual under-utilisation of LAA in the project in view of maintenance and standby costs, 
allowing them to remain available and ready for activation within 12 hours. 



Short- to medium-term effects are clearly identified on the ground. By establishing a 
broad and stable communications system, the solution enables humanitarian actors to 

work better. 

The characteristics of the e.lu solution as an emergency intervention system make it 
difficult to envisage being taken over by the local beneficiary authorities. However at 

present, the elements favouring its sustainability are a secured six-year contract and a 
capacity of use of the solution which extends beyond Luxembourg, thanks to the knowledge 
shared between Luxembourg and its partners. At present, e.lu does not participate directly in 
strengthening local capacities to enable countries to face and prepare for disasters. There has 
still been no risk analysis to predict certain situations which might adversely affect the solution. 

The coverage is wide, and is intended to facilitate relief work for large population groups 
suffering, regardless of where they are. E.lu does not currently connect directly with the 

population affected, but rather with the humanitarian organisations who provide it with vital 
humanitarian aid. The Luxembourg e.lu personnel are not deployed beyond certain safety 
criteria, but e.lu still finds a way of allowing for a deployment. A number of areas of extension 
have been raised to align better with the ongoing strategic developments. 

All the actors involved directly and indirectly in e.lu work with the same objective in mind. 
There are no conflicting policies. This is favoured highly by an intervention in close 

collaboration with the ETC, as well as with the European civil protection networks. The 
presence of e.lu on the international humanitarian aid stage allows the project actors to align 
with the humanitarian mechanisms and understand the developments and directions. All this 
engenders a high level of coherence. 

Being a privileged partner acting under the auspices of the ETC, a high level of 
coordination of the action is guaranteed. Furthermore, the close relations with the civil 

protection bodies of other European countries allow for the coordination and mutualisation of 
the relief work. On the ground, a high level of integration of the different communications 
solutions deployed is ensured. 

 Conclusions and recommendations 

MFEA and the private 
partners. Faced with these exceptions, the first contractual phase has been a phase of 
adaptation. During phase 2, the partners are continuously improving operating mode within 
the PPP and dealing with the difficulties. The experience-sharing workshop organised within 
the scope of the evaluation has allowed us to take a positive step in this direction.  

E.lu is a unique solution, most of all in terms of its organisation. It is an effective solution which 
meets most of the prerequisites expected of a communications solution in a context of crisis.  

In strategic terms, faced with an international humanitarian context in constant evolution, 
certain initial premises must now be reviewed and the medium-term strategic objectives 
clarified accordingly. The main change noted concerns the speed of the response. The reality 
was quickly established and the place of e.lu is now clearer. The first to arrive on the field after 
a disaster require truly portable simple solutions. E.lu offers the humanitarian community a 
stable and efficient communications infrastructure in terms of capacity and coverage. The 
solution is deployed essentially under the auspices of the ETC, the reaction time of which does 
not favour an immediate deployment. Its added value concerns the transition between the 
immediate intervention phase following a disaster and the lasting restoration of the local 
means of communication. This requires both organisational and partner-based adjustments, 
as well as a clarification of what is really being proposed to the humanitarian community, 
eliminating any ambiguity relating to the positioning demonstrated. 

-
maturity. It is important to consolidate and stabilise the solution and the developments it has 



engendered, and thus find a better balance between this stabilisation and the pursuit of 
research and development.  

Nineteen recommendations have been made in the evaluation report, structured on the basis 
of their priority and the actors responsible for their implementation. They are grouped into five 

budget, the partnership network and the technical solution. Six of these nineteen 
recommendations have been defined as priorities. These are: 

 To clarify the purpose and strategic objectives of e.lu and clearly define the broad outlines 
of the project. 

 To adjust the resources to the project management needs. 

 To better structure the decision-making process. 

 To define a monitoring and evaluation framework. 

 To strengthen collaboration with the European Civil Protection Network (ERCC) to 
improve the European response capability. 

 To find a balance between continuous improvement and permanent developments so as 
to stabilise and consolidate the solution as a priority. 

 Good practices 

The MFEA is a member of the Cluster ETC, which confers upon e.lu an institutional 
representation which lends the solution developed within a PPP weight, credibility and 
pertinence. 

The high level of integration of the various training actions proposed at the cluster and civil 
protection organisation levels allows for interchangeable teams to be deployed, who are able 
to work together to install the different communications systems. This favours the optimisation 
of training time and intervention on the field. 

To deploy civil protection volunteers with IT skills for the first two weeks, which allows the 
teams to manage the stress of the crisis situation and install the equipment efficiently. 
Furthermore, having the possibility of deploying PPP internal personnel represents added 
value in terms of both the efficiency of the deployment and the feedback and development of 
the solution. 


